

Claude Pilot for PTT

Scaling Enterprise AI to 500 People and beyond

22nd June 2026

A 12-WEEK PILOT PROPOSAL – NON-BINDING | PREPARED FOR PTT



Agenda

- 01** Our Understanding & Context
- 02** Proposed Scope & Timeline
- 03** Proposed Team
- 04** Assumptions

01

Our Understanding & Context

A 12 weeks, 500-user pilot proves the case to scale enterprise-wide

What we heard...

- Talent & workforce reinvention is a board-level priority for PTT
- Teams already experiment with AI, but value is uneven and ungoverned
- Knowledge work in HR, Finance and Strategy is ripe for AI leverage
- The need: move from ad-hoc use to scaled, secure, measurable adoption


What this pilot will prove...

- Put Claude in the hands of 500 people across three functions
- Deliver measurable productivity gains within 12 weeks
- Establish a repeatable adoption, training and governance model
- Build the evidence and business case for enterprise-wide scale



A focused 12-week pilot that turns PTT's AI ambition into measurable, scalable outcomes.

Three ways to work with AI on one secure, enterprise-grade platform




Relevancy for PTT : Enterprise integration securely connects PTT's tools and systems into domain-specific use cases.

02

Proposed Scope & Timeline

For this discussion, we are prioritizing HR, Finance and Corporate Strategy functions



PTT Talent Navigator, how AI reimagines the work and reshapes the workforce

3 Prioritized Functions

HR & OE

Large enterprise functions with board impact on employee experience

 **176 FTEs**

Possible Use Cases

- Market and competitor research
- Onboarding content & personalized learning paths
- Job descriptions and recruitment content

Finance

Critical enterprise function with extensive cross-business reach

 **290 FTEs**

- Variance analysis and commentary
- Scenario and sensitivity analysis
- Report and board-pack drafting
- Contract and document review

Corporate Strategy

High-value knowledge function

 **130 FTEs**

- Competitive & market intelligence
- Portfolio Insights
- Policy Q&A and document drafting
- Corporate Governance
- Briefing and board-paper prep

Four hands-on stages move teams from kick-off to lasting adoption



1 Kick-off & onboarding

- Align each function on objectives, success metrics and ways of working
- Identify priority use cases and frontrunners for the hackathon

A hands-on, day-one kickoff aligns each function on clear objectives and ensure rapid adoption of PTT with Claude

Objectives	Format	Participants
- Align on the function's priorities, success metrics and ways of working for the pilot. - Build a shared view of where Claude can create value across the function. - Identify and prioritise candidate use cases for the 2-day hackathon. - Identify the frontrunners and tech-savvy people to join the hackathon.	- Hybrid session 4-hour	- Function sponsor / business lead - Designated Claude Users per function - Senior Agents experts and coaches - Corporate Strategy/HR & DE/Finance experts

Proposed Agenda	
Item	Duration
1 Welcome & pilot briefing	20 min
2 Anthropic Claude capabilities & trends in AI	25 min
3 Overview of Claude and how it is shaping the digital transformation.	15 min
4 Exploring (MIT & IBM) Research on the possibilities	15 min
5 Live demo of how challenges have been solved using Claude	15 min
6 Setting the agenda	15 min
7 Introduction (Learning Journey)	15 min
8 Overview of the planned learnings to accelerate way of use	15 min
9 Hackathon rules & success delivery	15 min
10 Introduction to hackathon	15 min
11 Hackathon pitch competition and high-value beta for hackathon	15 min
12 Wrap-up & next steps	15 min

Copyright © 2026 Accenture. All rights reserved. 12

Run per function



2 Hackathon

- Build real, high-value use cases for Claude with Anthropic experts
- Two days per function:
 - Day 1 explore & ideate
 - Day 2 shape & prioritize

Accelerating on value creation, hackathons per function are planned to build out real use cases for PTT

Objectives	Format	Expected Outcomes
- Build out real, high-value use case with Claude for each function - Collaborate with business Anthropic experts	- Highly interactive and hands-on with real data from PTT and value measurement - Day 1 - explore & ideate, Day 2 - shape & pitch	- Real use case to implement & scale - Network and Community - Empowerment & Innovation to upskill talents

Copyright © 2026 Accenture. All rights reserved. 13

Run per function



3 Community sharing session & clinic

- Peer-led sessions to share use cases, best practices and lessons learned
- AI Clinic offering hands-on prompt coaching and expert guidance

A Community Sharing Session and Clinic for each function aim to provide PTT practical, hands-on support throughout the journey.

Objectives	Format	Participants
- Create visibility, momentum, and peer-to-peer learning - Provide support to help users overcome barriers and effectively adopt Claude	- Optional, open to all Claude users per function - Community Sharing: Peer-led knowledge sharing (use case showcases, best practices, and lessons learned) - AI Clinic: Practical support, prompt coaching, and guidance from experts - Monthly session, 3-hour per session	- Claude users per function 2 Coaches and experts

Proposed Agenda	
Item	Duration
1 Hackathon Highlights	15 min
2 Getting Started with Claude	15 min
3 How to prompt	15 min
4 How to improve outputs	15 min
5 Applying Claude to real & completed work	15 min
6 Hackathon Showcase	15 min

Copyright © 2026 Accenture. All rights reserved. 14

Run per function

4

Self-paced learning

A hands-on, day-one kickoff aligns each function on clear objectives and ensure rapid adoption of PTT with Claude

Objectives

- Align on the function's priorities, success metrics and ways of working for the pilot.
- Build a shared view of where Claude can create value across the function.
- Identify and prioritise candidate use cases for the 2-day hackathon.
- Identify the frontrunners and tech-savvy people to join the hackathon.

Format

- **Hybrid session**
- **4-hour**

Participants

- Function sponsor / business lead
- Designated Claude Users per function
- Senior Agentic experts and coaches
- Corporate Strategy/HR & OE/ Finance experts



Proposed Agenda

	Item	Duration
1	Welcome & pilot framing <i>Objectives, scope and ways of working for the pilot.</i>	20 min
2	Anthropic Claude capabilities & trends in AI <i>Overview of Claude and how AI is shaping the digital transformation.</i>	25 min
3	Corp Strat/HR & OE/ Finance art of the possible <i>Live demo of how challenges have been solved using Claude</i>	45 min
4	Getting hands on <i>Try out first prompts and capabilities with Claude</i>	60 min
5	Introduction Learning journey <i>Overview of the planned learnings to accelerate easy of use</i>	20 min
6	Hackathon Intro & use-case discovery <i>Introduction to Hackathon</i> <i>Map function pain-points and high-value tasks for hackathon</i>	55 min
7	Wrap-up & next steps <i>Recap decisions, owners, timeline and immediate actions.</i>	15 min

Accelerating on value creation, hackathons per function are planned to build out real use cases for PTT

Objectives

- **Build out real, high-value use case with Claude** for each function
- **Collaborate with business Anthropic experts**

Format

- **Highly interactive and hands-on with real data** from PTT and value measurement
- **Day 1 – explore & ideate, Day 2 – shape & pitch**

Expected Outcomes

- **Real use case** to implement & scale
- **Network** and **Community**
- **Empowerment & innovation** to upskill talents



A Community Sharing Session and Clinic for each function aim to provide PTT practical, hands-on support throughout the journey.

Objectives

- Create **visibility, momentum,** and **peer-to-peer learning**
- Provide **support** to help users overcome barriers and effectively adopt Claude

Format

- **Optional**, open to all Claude users per function
- **Community Sharing; Peer-led knowledge sharing** (use case showcases, best practices, and lessons learned)
- **AI Clinic: Practical support, prompt coaching,** and **guidance from experts**
- **Monthly session, 2-Hour** per session,

Participants

- Claude users per function
- 2 Coaches and experts

Proposed Agenda

Session Theme
Community Sharing (1 Hr.)

1.

Hackathon Highlights

- Winning ideas
- Key learnings
- Early prototypes

2.

Getting Started with Claude

- What users have tried
- Surprising discoveries
- Challenges

3.

How to prompt

- Use-case sharing
- Prompting technique
- Prompt library

4.

How to improve outputs

- Techniques to improve output quality
- Prompt refinement tips
- Common mistakes and how to fix them

5.

Applying Claude to real & complex work

- More challenging work scenarios
- End-to-end examples from real work
- Tips & Tricks

6.

Hackathon Showcase

- Panel discussion with frontrunners
- Live demonstrations
- Q&A


AI Clinic (1 Hr.)

Ask the SMEs e.g.,

- Getting Started Support; Prompt coaching, troubleshooting, and onboarding help
- Output Optimization; Refine responses, improve accuracy, structure, and relevance
- Use Case Enhancement; Shape use cases

A structured path builds AI fluency, responsible-use discipline, and adoption skills



Self-paced Training Path, Online Courses,
Aligned with Digital Academy “L2; AXIS Domain Practitioner” (Applied Tools)




Remarks

- The Claude training courses could be completed in any order.
- Course completion can be tracked when participants enroll as part of their license, using their PTT email address for identification.
- Regarding M4 & M5, this is subject to PTT's discretion and remains an available option at this stage.

The 12-week pilot takes each function from onboarding through a hackathon to measurable impact & a rollout plan

Phase	Activities & Scope Mapping	Details	Key Deliverable
1 Kick-start  Kick-off & onboarding	Onboarding & Enablement (Week 1-2)	Provision Claude access and licenses, deliver introductory training and prompting fundamentals, and set up usage guidelines, ways of working and support channels.	1.1) 3 enablement sessions (1 per function) 1.2) 1 quick-start guide
	Kick-off Workshop (Week 1-2)	Run a 4-hour workshop per function to align on goals and success metrics, map pain-points, and select and prioritize candidate use cases and hackathon participants.	1.3) 3 workshops (1 per function; 15-30 participants) 1.4) 1 summary deck
2 Continuous coaching  Hackathon  Community sharing & clinic	Hackathon (Week 3-4)	Run a 1-2-day hackathon per function with 15–30 frontrunners to ideate, cluster and shape real use cases, assess value and feasibility, and prioritize a shortlist.	2.1) 3 hackathons (1 per function); 15–30 participants 2.2) Up to 5 prioritized use-case ideas per function
	Hands-on Coaching (Week 2-12)	Deliver recurring Community sharing session & clinic session to embed Claude in daily work, grow power users and champions	2.3) Community sharing sessions & clinic sessions
3 Continuous learning  Self-paced training	Self-pace learning (Week 2-12)	Self-paced learning program covering Claude fundamentals, AI fluency, advanced workflows, Responsible AI, and enterprise adoption to build core AI capabilities and drive sustainable usage.	-
4 Project Management	Pilot Review & Closure (Week 12)	Measure adoption and productivity impact versus success metrics, run an executive readout, capture lessons learned and recommendations, and formally close out the pilot.	4.1) 1 Pilot Review & Closure report 4.2) 1 Rollout plan
	Project Management (Week 1-12)	Provide progress and usage overview of deliverables. Track training completion	4.3) Status Report

Three functions run in parallel over three months



A proven 500-user pilot scales to enterprise-wide adoption

A clear path from a 500-person pilot to enterprise-wide adoption

Pilot


- 500 users across HR, Finance and Corporate Strategy



12 weeks

Expand


- Add functions, deepen use cases and agentic workflows



3-6 months

PTT wide

- Organization-wide rollout with advanced agents and integration



6 months +

Continuous Innovation

03

Proposed Team



Team Structure¹

Project Sponsors



Dr. Chaya Chandavas



Malcolm Hsiao

Claude Core Transformation team



**AI Tool
Lead**



**Learning &
Change Lead**



Sven Boehmert
(Project Lead and Agentic
transformation expert)



**Mei Ling
Cheng**
(Claude coach)



**Naruemolwan
Tangkitcharoenporn**
(Learning and Change Lead)

Corporate Strategy



130 employees

Finance



290 employees

HR & OE



176 employees

PTT Claude users²

Remarks

1 Team compositions up for discussion

2 Number of users up for discussion

04

Assumptions

Assumptions

1. PTT provides timely access to participants, data and systems required for the pilot
2. 500 licensed users are available across the three nominated functions
3. Pilot runs for 12 weeks with executive sponsorship and change support
4. Pricing is indicative and subject to final scope and licensing terms
5. Team compositions (PTT + Accenture) are confirmed at mobilization
6. Data security and governance follow PTT enterprise standards

Thank you
